

prism

PROGRESS MEETING 3

To: Dylan Saunders
Southern Alberta Institute of Technology

From: George Gueorguiev, Ben Chu, Steve Bergen, and Scott Hunter
insomnia design

Prepared on Monday, March 26, 2007

AGENDA

In this progress meeting we will discuss the following topics:

- Milestones reached:
 - ◆ Received and soldered both PCBs
 - ◆ Alpha version of ATmega16 code complete
- Milestones yet to be reached:
 - ◆ Make sure the Prism works properly
 - ◆ Test ATmega16 programming
 - ◆ Debug the entire project
 - ◆ Complete manual and documentation
 - ◆ Optional:
 - Design a decent variety of patterns for the show
 - Build an aluminum case to house the display

MILESTONES REACHED

We are very happy to announce that we've received both boards now, with the first board completely soldered, and the 2nd virtually done soldering. Scott reports that he has completed much of the code, and theoretically should power the Prism once we finish soldering.

FUTURE MILESTONES

Finally, the big moment is just around the corner. Once the soldering is complete, we find out whether or not our project is going to work. Provided that it does work, it'll be a matter of testing it and polishing out any bugs or glitches, streamlining it for the next two weeks. Ben has been working on the manual for the past few weeks, and that should be complete fairly soon, basically as soon as the design and operation has been tested and finalized. And of course, the optional jobs of adding patterns and building a case haven't been forgotten.